

SITE UPDATE | OCTOBER 2024

We are pleased to issue our October newsletter for Beech Tree Place, Sutton.

It is with great satisfaction to confirm that the construction of this project is continuing at the intended pace. A summary of the progression, key points and upcoming works are outlined below.



Indicative CGI of Beech Tree Place project

Block A roof concrete pours are now complete and brickwork to the ground floor has commenced and is in progress.

Block D fourth floor slab has been poured and levels five and six are scheduled to be poured this month also.

Block B blockwork has commenced in preparation for the ground floor block and beam floor installations to begin.

Excavation works for the foundations of block C are coming along well, with the foundations due to have concrete poured this month which will enable works to the structure to commence.



Aerial view of block B



Block D level three steelwork

LOOKING AHEAD

Over the coming month we are scheduling blocks A and D ground floor block and brickwork to be completed with Scaffolders commencing their works.

Blocks B and C ground floors are expected to finish this month.

As in all construction projects, there are times when a particular operation of work is dusty, noisy and disruptive, we will use our best endeavours to keep this to minimum.

This project has been registered with the Considerate Constructors Scheme. Should you have any concerns please contact the team on the adjacent page.

NEWSLETTER UPDATES GOING FORWARD

Here at Bugler, we are always trying to better ourselves. Going forward, we will be trailing a new method of making our newsletters digital and easily accessible on our website via the 'Project' page. A few reasons for making this change are as follows:

- Keeping up to date with our competitors
- Less printing costs
- Less paper waste
- A much more efficient process with all newsletters for the project available to read
- A modern method of displaying our newsletters

We are more than happy to provide paper copies to anyone who would still like to receive them. Please contact charlottepullan@bugler.co.uk if you would like a hard copy of the newsletters.



BEECH TREE PLACE PROJECT TEAM AND CONTACT DETAILS



CHARLOTTE PULLAN
Resident Liaison Officer
charlottepullan@bugler.co.uk
07729 097 913



CALVIN MOSS
Senior Site Manager
calvinmoss@bugler.co.uk
07921 758 221



SCOTT WILLSON
Senior Contracts
Manager



BEN EPHGRAVE
Construction Director



Please recycle
this newsletter



Do you require an alternative version of this newsletter?
LARGE PRINT or translated?

Contact us at enquires@bugler.co.uk